

Project Progress Report - June 2026

Generated on: 2026-07-25 16:59:54 UTC

EXECUTIVE SUMMARY

Work is progressing at the expected speed. Foundation excavation complete.

PROJECT SCHEDULE & TIMELINE

Total Tasks in WBS: 2
Completed Tasks: 1
Tasks in Progress: 1
Average Completion: 50%

FINANCIALS & SUBCONTRACTOR BILLING

Total Work Orders Issued: 0
Total RA Bills Submitted: 1
Total Net Certified Amount: 17700.00

MATERIAL PROCUREMENT

Material Indents Raised: 1
Purchase Orders Issued: 0

QUALITY CONTROL & LAB TESTS

Total Site Inspections Run: 1
Open Non-Conformance Reports (NCRs): 1
Closed/Resolved NCRs: 0
Material Lab Tests Pass Rate: 100% (1 pass / 1 total)